
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the Cities of Cerritos, Downey, Gardena, Lakewood, Los Angeles, 
and Norwalk and in the unincorporated communities of Athens, Gorman, and Stevenson Ranch.

SUBJECT

March 12, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS

IN THE CITIES OF CERRITOS, DOWNEY, GARDENA, LAKEWOOD, 
LOS ANGELES, AND NORWALK AND 

IN THE UNINCORPORATED COMMUNITIES OF ATHENS, 
GORMAN, AND STEVENSON RANCH

(SUPERVISORIAL DISTRICTS 2, 4, AND 5)
(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•  Project ID No. RDC0015326 – Gorman Post Road, et al.,  Phase 2, related to reconstruction and 
resurfacing of roadway pavement, in the unincorporated communities of Gorman and Stevenson 
Ranch, for variations in bid quantities, with an increase in the contract amount of $475,004.48, 
performed by Silvia Construction, Inc.;

•  Project ID No. RDC0015360 – San Gabriel River Bicycle Trail, 183rd Street Tunnel Realignment 
(Phase 4), related to construction of a new precast reinforced concrete box tunnel and its 
approaches; construction of wingwall and retaining walls; reconstruction of biketrail and roadway, 
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curb and gutter, and sidewalk; and installation of utility conduits, in the City of Cerritos, for disposal of 
unsuitable excavated material, with an increase in the contract amount of $67,000, performed by 
Kormx, Inc.; 

•  Project ID No. TSM0010063 – Vermont Avenue, et al., related to modification and synchronization 
of traffic signals, in the Cities of Gardena and Los Angeles and in the unincorporated community of 
Athens, for installing electrical conduits and restore pavement, with an increase in the contract 
amount of $34,500, performed by Unique Performance Construction, Inc.; and

•  Project ID No. TSM0010092 – Studebaker Road, related to modification and synchronization of 
traffic signals, in the Cities of Cerritos, Downey, Lakewood, and Norwalk, for additional permit 
requirements, installation of new loop stubs and replacing irrigation controller enclosure, with an 
increase in the contact amount of $25,600, performed by Steiny and Company, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from the Board for 
changes in various public works construction contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosure for each contract.  

The Director of Public Works (Director) or her designee has been authorized by the Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for the Board's approval are 
changes in work in excess of the Director's delegated limits, which are required to complete Project 
ID Nos. RDC0015326, RDC0015360, TSM0010063, and TSM0010092.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project  ID No. RDC0015326, with an increase in the contract amount of $475,004.48, is included in 
the Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Measure R 
Local Return Fund Budget.

Project ID No. RDC0015360, with an increase in the contract amount of $67,000, funding for this 
project consists of $1,850,000 of Fourth District Capital net county cost and $11,000 of the Article 3 
Bikeway Funds.

Project ID Nos. TSM0010063 and TSM0010092, with an increase in the contracts amount of 
$34,500 and $25,600, respectively, are included in the Fiscal Year 2012-13 Proposition C Local 
Return Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

The Honorable Board of Supervisors
3/12/2013
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements were awarded by the 
Board to the apparent responsible contractors with the lowest responsive bids in accordance with the 
State Public Contract Code, the Board's directives, and as recommended by the Director or her 
designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by the Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

The Honorable Board of Supervisors
3/12/2013
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GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:ma

The Honorable Board of Supervisors
3/12/2013
Page 4



CHANGE IN WORK (APPROVE)
March 12, 2013

PROJECT ID NO. RDC0015326 — Gorman Post Road. et al. Phase 2, (in the
unincorporated communities of Gorman and Stevenson Ranch), Supervisorial District 5,
Contractor: Silvia Construction, Inc.

Project Description:

Reconstruction and resurfacing of roadway pavement and the performance of other
appurtenant work.

Change in Work:

Variations in bid quantities

Description of Change:

$475,004.48

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The cost for this work will be based on contract unit
prices.

No additional working days will be required because of this change.

Financial Information:

Funding for this change in work is included in the Fifth Supervisorial District's Road
Construction Program in the Fiscal Year 2012-13 Measure R Local Return Fund
Budget.

Revised Contract Amount:

Original contract amount
Changes in work previously approved
by the Board

Change in work to be approved

Revised contract amount

Percent total change to original contract amount
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$5,125,878.24

169,311.00
475,004.48

$5,770.193.72

13%



CHANGE IN WORK (APPROVE)
March 12, 2012

PROJECT ID NO. RDC0015360 -San Gabriel River Bicycle Trail, 183rd Street Tunnel
Realignment (Phase 4), (in the City of Cerritos), Supervisorial District 4, Contractor:
Kormx, Inc.

Protect Description:

Construction of a new precast reinforced concrete box tunnel and its approaches,
construction of wingwall and retaining walls; reconstruction of biketrail and roadway,
curb and gutter, and sidewalk; installation of utility conduits; and the performance of
other appurtenant work.

Change in Work:

Disposal of unsuitable excavated material

Description of Change:

$67,000.00

It is necessary to dispose of unsuitable material that was excavated from the project site
during construction. The cost for this work will be based on time and materials as
provided in Subsection 3-3 of contract specifications.

Two additional working days will be required because of this change.

FINANCIAL INFORMATION:

Funding for this project consists of $1,850,000 of Fourth District Capital net County cost
and $11,000 of the Article 3 Bikeway Funds.

Revised Contract Amount:

Original contract amount
Change in work to be approved
Changes in work previously approved
under delegated authority

Revised contract amount

Percent total change to original contract amount
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$894,223.29
67,000.00

18,800.00

$980.023.29

9.6%



CHANGE IN WORK (APPROVE)
March 12, 2013

PROJECT ID NO. TSM0010063 - Vermont Avenue, et al., (in the Cities of Gardena and
Los Angeles and in the unincorporated community of Athens), Supervisorial Districts 2
and 4, Contractor: Unique Performance Construction, Inc.

Project Description:

Modification and synchronization of traffic signals and the performance of other
appurtenant work.

Change in Work:

Install electrical conduits and restore pavement

Description of Change:

$34,500.00

Plans call for installation of detection loop cable for all directions at the intersection of
Vermont Avenue at Rosecrans Avenue. To accommodate the new cable, larger
electrical conduits are required. The contractor will need to trench the road and restore
the road when this work is complete. The contractor must be compensated for this
extra work not shown on the plans.

The cost for work will be negotiated as provided in Subsection 3-2 of contract
specifications.

Five additional working days will be required because of this change in work.

Financial Information:

This project, including this change in work, is financed with the Los Angeles County
Metropolitan Transportation Authority 2001 Call for Projects, Proposition C Discretionary
Grant funds and Proposition C Local Return match funds. On an annual basis, the
Board has established a $2.5 million top-of-pot (TOP) allocation from the Proposition C
Local Return Fund Budget for the County's Traffic Congestion Management Program.
The Proposition C Local Return match funds will be funded from this TOP allocation.
This project will be done at no cost to the cities involved.

Financing for this change in work is included in the Fiscal Year 2012-13 Proposition C
Local Return Fund Budget.
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Revised Contract Amount:

Original contract amount
Changes in work approved

under delegated authority
Changes in work previously approved by the board
Change in work to be approved

Revised contract amount

Percent total change to original contract amount

AMF:ma

$416,213.43

8,234.46
46,375.00
34,500.00

$505, 322.89

21%



CHANGES IN WORK (APPROVE)
March 12, 2013

PROJECT ID NO. TSM0010092 — Studebaker Road, (in the Cities of Cerritos, Downey,
Lakewood, and Norwalk), Supervisorial District 4, Contractor: Steiny and
Company, Inc.

Project Description:

Modification and synchronization of traffic signals and other appurtenant work.

Changes in Work:

(1) Additional permit requirements $19,500.00
(2) Install new loop stubs 3,100.00
(3) Replace irrigation controller enclosure 3,000.00

Total $25,600.00

Description of Changes:

(1) In order to comply with the City of Cerritos permit requirements, it is necessary to
cold mill a section of the roadway and repave it with rubberized asphalt. This work is
not shown on the plans.

(2) In order to complete the work per plans, it is necessary to install four new loop
stubs out conduit to accommodate the proposed additional detection loop wires.

(3) The existing irrigation controller enclosure located in the median at
Studebaker Road and the 91 Freeway west bound off ramp is in poor condition and can
not be salvaged as plans call for. It is necessary to reimburse the contractor to install a
new enclosure.

The costs for Items 1, 2, and 3 will be negotiated as provided in Subsection 3-2 of the
contract specifications.

Six additional working days will be required because of these changes.
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Financial Information:

This project is financed with Los Angeles County Metropolitan Transportation Authority
2001 Call for Projects, Proposition C Discretionary Grant funds for the Gateway Cities
Forum and the Proposition C Local Return match funds. On an annual basis, your
Board has established a $2.5 million top-of-pot (TOP) allocation from the Proposition C
Local Return Fund Budget for the County's Traffic Congestion Management Program.
The Proposition C Local Return match funds will be funded from this TOP allocation.
The Highways-Through-Cities (HTC) funds and funds for the State's jurisdictional share
consist of Proposition C Discretionary Grant funds and Proposition C Local Return
funds. The work will be done at no cost to cities involved.

Funding for these changes in work is included in the Fiscal Year 2012-13 Proposition C
Local Return Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount
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$630,970.00

81,804.12
25,600.00

$738.374.12

17%




